
Complete RI

Task Subtask Lead1
Duration

(days) Start End
Submitted 

to LWG
LWG 

Review

Section 1 Introduction 11/30/2012 2/12/2013
Edit text Koch
Redline Koch
Edit Maps Koch

Section 2 Study Area Investigation 11/30/2012 2/12/2013
Edit text Koch
Peer review Keeley
Edit tables, maps, & Figures Koch

Appendix A Data Sources and Site Characterization/Risk Assessment Database 11/30/2012 2/12/2013
Review Text Koch

Appendix H Merge w/Appendix A Koch 11/30/2012 2/12/2013
Section 3 Environmental Setting

Edit text Cora/Koch 2/26/2013 4/26/2013
Edit tables, maps, & Figures Koch

Section 4 Identification of Sources
Edit text Cora/Koch 3/20/2013 4/26/2013
Edit tables, maps, & Figures Koch

Appendix C
Section 5 Extent of Contamination

Edit text Koch/CDM/Allen 6/11/2014 7/11/2014 *Holiday 7/4
Edit tables, maps, & Figures Koch/LWG

Appendix D
Appendix H Incorporated into Section 5 and Appendix D
Section 6 Contaminant Fate & Transport

Edit text Koch 5/12/2014 6/11/2014 *Holiday 5/26
Edit tables, maps, & Figures Koch

Appendix E
Section 7 Determination of Background

Edit text Koch/Allen 11/5/2013 12/13/2013 *Holiday week
Edit tables, maps, & Figures

New Appendix H
Section 8 BHHRA 4/19/2013 5/19/2013

Edit text Allen/Koch
Edit tables, maps, & Figures Allen/Koch

Appendix F BHHRA Allen/LWG
Section 9 BERA

Edit text Shephard/Koch 8/16/2013 10/11/2013
Edit tables, maps, & Figures Shephard/Koch

Appendix G BERA LWG/Shephard
Section 10 Summary & Conclusions

Edit text Koch/Cora 7/14/2014 8/15/2014
Edit tables, maps, & Figures Koch/CDM

Appendix I
Section 11 References

Edit text Koch 7/14/2014 8/15/2014
Executive Summary EPA 14 7/14/2014 7/28/2014
LWG Review of Exec Summary 30 8/18/2014 9/17/2014 *Holiday 9/1
EPA Letter Directing incorporation of comments Koch 1 9/18/2014 9/18/2014
Dispute Clock LWG 30 9/20/2014 10/20/2014
Integral Finalize Document (Electronic Version) LWG/Integral 25 9/18/2014 10/13/2014
Final LWG Approval LWG 9 10/13/2014 10/22/2014
EPA Review Koch/Cora 30 10/22/2014 11/21/2014
Integral Finalize Document (Electronic Version) LWG/Integral 31 11/21/2014 12/22/2014 *Holiday 11/27
EPA Final Approval 30 12/22/2014 1/21/2015 *Holiday 12/25, 1/1, and 1/19
LWG Finalize (Full Production Version) 30 1/21/2015 2/20/2015 *Holiday 2/16

Note 1:  Additional appropriate technical and legal reviewers may also review various chapters.
Yellow highlighted cells indicates an actual date while unhighlighted cells indicate projected dates.
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		Complete RI

		Task		Subtask		Lead1		Duration
(days)		Start		End		Submitted to LWG		LWG Review



		Section 1		Introduction										11/30/12		2/12/13

				Edit text		Koch

				Redline		Koch

				Edit Maps		Koch

		Section 2		Study Area Investigation										11/30/12		2/12/13

				Edit text		Koch

				Peer review		Keeley

				Edit tables, maps, & Figures		Koch

		Appendix A		Data Sources and Site Characterization/Risk Assessment Database										11/30/12		2/12/13

				Review Text		Koch

		Appendix H		Merge w/Appendix A		Koch								11/30/12		2/12/13

		Section 3		Environmental Setting

				Edit text		Cora/Koch								2/26/13		4/26/13

				Edit tables, maps, & Figures		Koch

		Section 4		Identification of Sources

				Edit text		Cora/Koch								3/20/13		4/26/13

				Edit tables, maps, & Figures		Koch

		Appendix C

		Section 5		Extent of Contamination

				Edit text		Koch/CDM/Allen								6/11/14		7/11/14		*Holiday 7/4

				Edit tables, maps, & Figures		Koch/LWG

		Appendix D

		Appendix H		Incorporated into Section 5 and Appendix D

		Section 6		Contaminant Fate & Transport

				Edit text		Koch								5/12/14		6/11/14		*Holiday 5/26

				Edit tables, maps, & Figures		Koch

		Appendix E

		Section 7		Determination of Background

				Edit text		Koch/Allen								11/5/13		12/13/13		*Holiday week

				Edit tables, maps, & Figures

		New Appendix H

		Section 8		BHHRA										4/19/13		5/19/13

				Edit text		Allen/Koch

				Edit tables, maps, & Figures		Allen/Koch

		Appendix F		BHHRA		Allen/LWG

		Section 9		BERA

				Edit text		Shephard/Koch								8/16/13		10/11/13

				Edit tables, maps, & Figures		Shephard/Koch

		Appendix G		BERA		LWG/Shephard

		Section 10		Summary & Conclusions

				Edit text		Koch/Cora								7/14/14		8/15/14

				Edit tables, maps, & Figures		Koch/CDM

		Appendix I

		Section 11		References

				Edit text		Koch								7/14/14		8/15/14

		Executive Summary				EPA		14		7/14/14		7/28/14

		LWG Review of Exec Summary						30		8/18/14		9/17/14		*Holiday 9/1

		EPA Letter Directing incorporation of comments				Koch		1		9/18/14		9/18/14

		Dispute Clock				LWG		30		9/20/14		10/20/14

		Integral Finalize Document (Electronic Version)				LWG/Integral		25		9/18/14		10/13/14

		Final LWG Approval				LWG		9		10/13/14		10/22/14

		EPA Review				Koch/Cora		30		10/22/14		11/21/14

		Integral Finalize Document (Electronic Version)				LWG/Integral		31		11/21/14		12/22/14		*Holiday 11/27

		EPA Final Approval						30		12/22/14		1/21/15		*Holiday 12/25, 1/1, and 1/19

		LWG Finalize (Full Production Version)						30		1/21/15		2/20/15		*Holiday 2/16



		Note 1:  Additional appropriate technical and legal reviewers may also review various chapters.

		Yellow highlighted		cells indicates an actual date while unhighlighted cells indicate projected dates.









































































